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REQUEST & RECEIPT OF INITIAL FED FUNDS

REVIEW COMMITTEE/CLC PROPOSAL

REVIEW PLAN

FEDERAL INTEREST DETERMINATION (FID)

MSC APPROVAL OF FID
FED FUNDS IN PLACE FOR DPR/EA

AFTER INITIAL $100K
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FEASIBILITY
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INITIATE DRAFT
DETAILED PROJECT REPORT (DPR) &
ENVIRONMENTAL ASSSESSMENT (EA)
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AGENCY TECH REVIEW (ATR)

USACE DIVISION REVIEW (AFB)

NEPA PUBLIC REVIEW

FINALIZE DPR/EA

APPROVAL OF DPR/EA & PROJECT
PARTNERSHIP AGREEMENT (PPA)
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IN PLACE FOR DI

REAL ESTATE ACQUISITION
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EXECUTE PPA &
SECURE FED AND N-F FUNDING
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FEASIBILITY/DESIGN
RANGE: 24-72 MO




